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DATE

BUDGET ACTIVITY PE NUMBER AND TITLE

PE NUMBER:  0603850F UNCLASSIFIED
PE TITLE:  Integrated Broadcast Service

RDT&E BUDGET ITEM JUSTIFICATION SHEET (R-2 Exhibit)
PROJECT

4778

Project 4778 Page 1 of 6 Pages Exhibit R-2 (PE 0603850F)

UNCLASSIFIED

COST ($ In Thousands)
FY 1998
Actual

FY 1999
Estimate

FY 2000
Estimate

FY 2001
Estimate

FY 2002
Estimate

FY 2003
Estimate

FY 2004
Estimate

FY 2005
Estimate

Cost to
Complete

Total Cost

4778 Integrated Broadcast Service 0* 0* 24,446 24,706 17,291 20,437 10,314 10,565 TBD TBD

Quantity of RDT&E Articles 0 2 5 4 1 4 5 0 TBD TBD

(U)  *FY 1998 IBS RDT&E funds are in USAF PE 0208019F, BPAC 674778.
       *FY 1999 IBS funds (Procurement, RDT&E, O&M) are in USN PE0305972N.

 (U)  A.  Mission Description
IBS provides warfighters with critical and highly perishable intelligence and information in a single, correlated picture via a near-real-time, integrated dissemination
architecture. IBS consolidates existing intelligence broadcast systems into a common-format, common-terminal, theater-tailored  architecture.  The IBS design
incorporates new functionality in broadcast and information management, a new message format, and a new receiver.  It fields four Information Management
Elements to geographic CINCs that perform requirements as set forth in the Joint Operational Requirements Document.
-  Accept data from dissimilar, geographically-dispersed data sources including airborne, space-based, shipborne and ground SIGINT, radar and infrared sensors.
-  Transmit intelligence and information to end users equipped with JTT or terminals which incorporate the CIBS-M.
-  Disseminate theater oriented, based, and focused intelligence and information, based on user generated and CINC validated dissemination priorities.
-  Disseminate intelligence and information over various communications paths, based on the communications available to the end user.

 (U)  FY 1998* ($ in Thousands):
*FY 1998 IBS RDT&E funds are in USAF PE 0208019F, BPAC 674778

(U)  FY 1999** ($ in Thousands):
**FY 1999 IBS RDT&E funds are in Navy  PE 0305972N
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(U)  FY 2000 ($ in Thousands):
− (U)  $   1,400 Maintain a Program Management Office, including program supervision, finance and acquisition strategy execution
− (U)  $   3,700 Systems Engineering, including development of message format, maintenance of architectures, and system configuration control
− (U)  $ 11,419 Design and build second through fifth IMEs (Spiral #2)
− (U)  $   3,796 EFX/CUBE Battlelab development hardware
− (U)  $   3,555 Common Message Format (CMF) development
− (U)  $      576 Conduct OT&E on  Spiral #2 IMEs before fielding to theater CINCs
− (U)  $ 24,446 Total

(U)  FY 2001 ($ in Thousands):
− (U)  $   1,700 Maintain a Program Management Office, including program supervision, finance and acquisition strategy execution
− (U)  $   3,715 Systems Engineering, including development of message format, maintenance of architectures, and system configuration control
− (U)  $   7,363 Continue design and build on fixed IMEs for fielding in FY 2001
− (U)  $   3,443 Design and build two transportable IMEs
− (U)  $   5,274 Spiral #3 development purchases (COE COTS licenses) for fielding in FY 2003
− (U)  $   1,736 CMF development
− (U)  $   1,475 Conduct OT&E
− (U)  $ 24,706 Total

(U)  B.  Budget Activity Justification:
This program is in budget activity 4 because it includes demonstrating and validating the use of technologies to create an operational integrated broadcast service.
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(U)  C.  Program Change Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001
Total
Cost

(U)  Previous President’s Budget (FY 1999 PB) 0 0* 12,787 14,874 TBD
(U)  Appropriated Value 0* 0** TBD
(U)  Adjustments to Appropriated Value

a.  Cong Reductions
b.  SBIR
c.  Omnibus or Other Above Threshold Reprogram
d.  Below Threshold Reprogramming

(U)  Adjustments to Budget Years Since FY 1999 PB +11,659 +9,832 TBD
(U)  Current Budget Submit/ FY 2000 PB 0* 0** 24,446 24,706 TBD
* FY 1998 IBS RDT&E funds are in USAF PE 0208019F, BPAC 674778; FY 1999 PB also reflects IBS funds in same PE
**FY 1999 IBS RDT&E funds are consolidated in USN PE 0305972N.

(U)  Significant Program Changes:
• USAF added $47.4M (RDT&E) for FY 1999-2003 for a partial consolidation of IBS legacy systems’ funding.
• USN received $24.9M in a Congressional transfer of IBS and IBS legacy funds in the FY 1999 budget:  $14.580M in RDT&E, $10.271M in OPN.
• USAF added an additional $68.1M (RDT&E) in the FY 2000-2005 budget to the consolidation of IBS legacy funds under a single PE.

(U)  D.  Other Program Funding Summary ($ in Thousands)

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005
      To
Compl

Total
Cost

(U)  OPAF/PE0208019F 2,000 TBD TBD
(U)  OPN/PE0305972N 10,271 0 10,271
(U)  RDT&E, N/PE0305972N 14,580 0 14,580
Navy funds in FY 1999 represent amount transferred to the Navy by Congress.
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(U)  E.  Acquisition Strategy
IBS will use a spiral development program to create a common dissemination architecture.  Systems and technology will be contracted for under a competitive
Request for Proposal (RFP) process.

(U)  F.  Schedule Profile

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

(U)  Master Acquisition Plan *
(U)  Spiral 1
(U)      - Design *
(U)      - Development *
(U)      - Accreditation Efforts Begin *
(U)      - CANX/CUBE Activities Begin *
(U)      - Product Build X
(U)      - PACOM Preparations X
(U)      - PACOM Delivery X
(U)  Spiral 2
(U)      - Concept X
(U)      - Develop RFP X
(U)      - Award Contract X
(U)      - Delivery X
(U)  Spiral 3
(U)      - Concept X
(U)      - Develop RFP X
(U)      - Award Contract X
(U)      - Delivery   (1QFY02)

*   -  Denotes completed event
X  -  Denotes planned event
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(U)  A.  Project Cost Breakdown ($ in Thousands)
FY 1998 FY 1999 FY 2000 FY 2001

(U)  Program Management 0 0 $1,400 $1,700
(U)  System Engineering 0 0 $3,700 $3,715
(U)  Information Management Element 0 0 $11,419 $16,080
(U)  Test 0 0 $576 $1,475
(U)  Architecture Development 0 0 0 0
(U)  AMB Development 0 0 0 0
(U)  Common Message Format Development 0 0 $3,555 $1,736
(U)  EFX/CUBE/Battlelab Development Hardware 0 0 $3,796 0
(U)  Total 0* 0** $24,446 $24,706
* IBS RDT&E funds are in USAF PE 0208019F.
**FY 1999 IBS funds are in USN PE 0305972N

(U)  B.  Budget Acquisition History and Planning Information ($ in Thousands)

Performing Organizations:

Contractor or
Government
Performing
Activity

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Performing
Activity
EAC

Project
Office
EAC

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999
Budget

FY 2000
Budget

FY 2001
Budget to
Complete

Total
Program

Product Development Organizations
Classified (AMB) CPFF Dec 93 TBD TBD 0 0 0 0 0 0 $314
TBD (Spiral #2) TBD TBD TBD TBD 0 0 0 $18,770 $17,816 TBD TBD

Support and Management Organizations
MITRE CPFF Dec 97 TBD TBD 0 0 0 $5,100 $5,415 TBD TBD

Test and Evaluation Organizations
JITC/46th OSS Project Order TBD TBD TBD 0 0 0 $576 $1,475 TBD TBD
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(U)  B.  Budget Acquisition History and Planning Information Continued ($ in Thousands)

Government Furnished Property:

Item
Description

Contract
Method/Type
or Funding
Vehicle

Award or
Obligation
Date

Delivery
Date

Total
Prior to

FY 1998
Budget

FY 1998
Budget

FY 1999 FY 2000 FY 2001
Budget to
Complete

Total
Program

Product Development Property
TBD 0 0 0 0 0 TBD TBD

Support and Management Property
TBD 0 0 0 0 0 TBD TBD

Test and Evaluation Property
TBD 0 0 0 0 0 TBD TBD

Subtotal Product Development 0 0 0 $18,770 $17,816 TBD TBD
Subtotal Support and Management 0 0 0 $5,100 $5,415 TBD TBD
Subtotal Test and Evaluation 0 0 0 $576 $1,475 TBD TBD

Total Project 0 0* 0** $24,446 $24,706 TBD TBD
* IBS RDT&E funds are in USAF PE 0208019F
**FY 1999 IBS funds are in USN PE 0305972N


